Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14634-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0011

Date:

Pay Period:

10/14/2014

Page 1 of 6

09/01/2014
to 09/30/2014

Contract Location: Time Allowed: Days
SR70/SR154 (CAS- PAL HWY)@ RIDGE(CR 1374) & CEDAR C Elapsed Calender Days: Days
Percent Time: 37.73
District: 7 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 08/16/2013

P. O. DRAWER 970 Date Awarded: 08/30/2013
Date Contract Executed: 09/23/2013
Date Notice to Proceed: 09/27/2013

MARIETTA GA 30061-0970 Date Work Began: 11/15/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $3,409,762.57 Counties:

Original Contract Amount $3,178,543.85 Fulton

Funds Available $731,658.83

Percent Complete 78.54%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0006864 $3,409,762.57 $3,178,543.85 $731,658.83 78.54% $82,763.28

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14634-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0011

Pay Period:

Date: 10/14/2014

Page 2 of 6

09/01/2014
to 09/30/2014

Project Number:

Federal State Project Number:

0006864

SR 70/SR 154 (CASCADE-PALMETTO HWY) - ROU!

N

CSSTP-0006-00(864)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,678,103.74

$2,678,103.74

$2,678,103.74

$2,678,103.74

Prev to Date
$2,595,340.46

$0.00 $0.00

$2,595,340.46
$0.00 $0.00

$2,595,340.46
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$2,595,340.46

Total Payable:

This Estimate

$82,763.28
$0.00
$82,763.28
$0.00
$82,763.28
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$82,763.28



Rpt-ID: RCPESPRJ Georgia Date: 10/14/2014
User: vepps Department of Transportation Page 3 of 6
Estimate Summary By Project
Contract ID: B14634-13-000-0 Estimate Number: 0011 Pay Period: 09/01/2014
to 09/30/2014
Project Number 0006864
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .699
66905.760 .301
1.000 $20,138.63 $66,905.76
CSSTP-0006-00(864)
0010 210-0100 GRADING COMPLETE - LS 1.000 .950
767757.780 .050
1.000 $38,387.89 $767,757.78
CSSTP-0006-00(864)
0015 310-1101 GR AGGR BASE CRS, INCL MATL TN 14,578.000 14,622.410
18.670 546.430
15,168.840 $10,201.85 $283,202.24
0035 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 1,590.000 1,945.950
R-MODIFIED BITUM MATL & H LIME 76.130 .000
1,945.950 $.00 $148,145.17
Category Amount: $68,728.37 $1,266,010.95
Category Number: (0040 DRAINAGE
0075 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 919.000 1,023.500
40.210 .000
1,023.500 $.00 $41,154.94
Category Amount: $0.00 $41,154.94
Category Number: (0020 EROSION
0150 163-0240 MULCH TN 150.000 47.302
235.000 9.079
56.381 $2,133.57 $13,249.54
0185 171-0030 TEMPORARY SILT FENCE, TYPE C LF 4,275.000 6,152.438
2.950 .000
6,152.438 $.00 $18,149.69



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14634-13-000-0 Estimate Number: 0011

Date: 10/14/2014

Page 4 of 6

Pay Period: 09/01/2014
to 09/30/2014

Project Number 0006864

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION
0190 700-6910 PERMANENT GRASSING AC 5.000 2.230
1050.000 5.076
7.306 $5,329.80 $7,671.30
Category Amount: $7,463.37 $39,070.53
Category Number: (0040 DRAINAGE
0240 668-1100 CATCH BASIN, GP 1 EA 2.000 3.000
2466.000 .000
3.000 $.00 $7,398.00
Category Amount: $0.00 $7,398.00
Category Number: 0050 SIGNING & MARKING
0330 429-1000 RUMBLE STRIPS EA 12.000 10.000
573.220 2.000
12.000 $1,146.44 $6,878.64
Category Amount: $1,146.44 $6,878.64
Category Number: (0010 ROADWAY
0363 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 1,092.000 1,165.888
39.650 .000
1,165.888 $.00 $46,227.46
0364 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 988.000 991.111
31.600 .000
991.111 $.00 $31,319.11
0370 456-2015 INDENTATION RUMBLE STRIPS - GROUND-IN-PL GLM 1.000 .000
2920.520 .351
.351 $1,025.10 $1,025.10
Category Amount: $1,025.10 $78,571.67



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14634-13-000-0 Estimate Number: 0011

Date: 10/14/2014

Page 5 of 6

Pay Period: 09/01/2014
to 09/30/2014

Project Number 0006864

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 DRAINAGE
0385 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 247.000 516.000
55.880 .000
516.000 $.00 $28,834.08
0410 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 3.000 6.000
558.730 .000
6.000 $.00 $3,352.38
Category Amount: $0.00 $32,186.46
Category Number: (0030 LIGHTING
0470 682-6140 CONDUIT, RIGID, 4 IN LF 250.000 470.000
22.000 .000
470.000 $.00 $10,340.00
0480 682-9010 SVC POLE RISER EA 2.000 .000
2200.000 2.000
2.000 $4,400.00 $4,400.00
Category Amount: $4,400.00 $14,740.00
Category Number: 0080 UTILITY RELOCATION
0525 670-1060 WATER MAIN, 6 IN LF 52.000 75.000
30.000 .000
75.000 $.00 $2,250.00
0565 670-5620 WATER SERVICE LINE, 3/4 IN LF 479.000 513.000
30.000 .000
513.000 $.00 $15,390.00
Category Amount: $0.00 $17,640.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14634-13-000-0 Estimate Number: 0011

Date: 10/14/2014

Page 6 of 6

Pay Period: 09/01/2014
to 09/30/2014

Project Number 0006864

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9050 210-0250 UNDERCUT EXCAVATION CcY .000 88.889
5.000 .000
88.889 $.00 $444 .45
Undercut Excavation SR 70/SR154 Cascade- Palmetto Hwy.
88.89 cy.
Category Amount: $0.00 $444 .45

Project Total Amount:

$82,763.28

$2,678,103.74



